

08/10/2015

1. THIS REQUEST FOR QUOTATION OR PURCHASE ORDER IS SUBJECT TO AN ENGINEERING CONCURRENT PRODUCT DEVELOPMENT EFFORT, (CPD).
2. IF THIS IS ON A REQUEST FOR QUOTATION, YOUR PROPOSAL SHOULD CONSIDER THE FOLLOWING ITEMS. IF THIS IS ON A PURCHASE ORDER, SUPPLIER SHALL COMPLY WITH ALL OF THE FOLLOWING REQUIREMENTS, UNLESS OTHERWISE IDENTIFIED AS NOT APPLICABLE IN THE BUYER REMARKS WITHIN THIS PURCHASE ORDER, IN ADDITION TO THOSE LISTED IN STANDARD REMARK F29.
3. THE CONCURRENT PRODUCT DEVELOPMENT PROCESS (CPD) WILL BE USED DURING THE MANUFACTURING PROCESS. GE ENGINEERING WILL PROVIDE DIRECTION TO THE SUPPLIER IN THE FORM OF ENGINEERING COORDINATION MEMOS (COORD MEMO) UNTIL A FINAL DRAWING IS ISSUED AND DELIVERED TO THE SUPPLIER.
4. THE CPD MEMO WILL INFORM SUPPLIER WHAT FEATURES CAN BE MANUFACTURED. THE LAST PAGE OF THE CPD COORD MEMO (COST AND EFFECT) MUST BE COMPLETED BY THE SUPPLIER AND RETURNED TO THE BUYER. NO WORK WILL BE PERFORMED BY THE SUPPLIER UNTIL THE CPD COORD MEMO IS APPROVED, FUNDED AND INCORPORATED INTO THE PO. SUPPLIER ASSUMES THE RISK OF NON-PAYMENT FOR WORK PERFORMED CONTRARY TO THIS REQUIREMENT.
5. SUPPLIERS MUST QUOTE TO THE RFQ PACKAGE, BUT ARE ALSO ENCOURAGED TO RECOMMEND ALTERNATIVE DESIGN FEATURES, MATERIALS AND MANUFACTURING PROCEDURES AND PROCESSES TO REDUCE COST, IMPROVE PRODUCIBILITY AND/OR REDUCE CYCLE TIME.
6. IT IS THE EXPECTATION OF GE AND THE AWARDED SUPPLIER TO BEGIN MANUFACTURING PLANNING AND MANUFACTURING PRIOR TO FINAL MODEL AND DRAWING.
7. IT IS THE SUPPLIER'S RESPONSIBILITY TO PROACTIVELY INFORM GE AVIATION ENGINEERING AND SOURCING IF THEY ARE ON HOLD WAITING DIRECTION FROM GE. THIS INCLUDES TECHNICAL HOLD WHERE NECESSARY INFORMATION IS UNAVAILABLE THAT IS PREVENTING THEM FROM STARTING OR CONTINUING A PROCESS.
8. SUPPLIER WILL PROVIDE A PROJECT MANAGER WHO WILL BE RESPONSIBLE IN ALL MATTERS RELATING TO THIS PROJECT.
9. THE SUPPLIER IS TO ESTABLISH REQUIRED CPD MILESTONES TO MAINTAIN COMMITTED DELIVERY DATE. INCLUDE WHEN DEFINITION IS NEEDED AND WHEN THE CPDS ARE NEEDED TO STAY ON SCHEDULE.
10. A PRELIMINARY MANUFACTURING MILESTONE PLAN IS REQUIRED WITH THE SUPPLIER QUOTATION.
11. SOURCING, ENGINEERING AND MANUFACTURING SUPPLIER KICK OFF MEETING TO BE SCHEDULED AT TIME OF PO ISSUANCE.
12. AT THE KICK OFF MEETING SUPPLIER MUST PROVIDE:
 - A. CONTACT INFORMATION FOR SUPPLIER CONTACT POINT, INCLUDING PROJECT MANAGER AND ENGINEERING SUPPORT.
 - B. DETAILED MANUFACTURING MILESTONE - HIGHLIGHTING THE CRITICAL PATH.
 - C. IDENTIFY ANY KNOWN ISSUES OR CONCERNS PREVENTING SUPPLIER FROM MEETING THE MANUFACTURING MILESTONES OR CPD MILESTONE DATES.
13. THE SUPPLIER MUST NOTIFY GE SOURCING IMMEDIATELY IF THE REQUIRED DELIVERY DATE CANNOT BE MET. SUPPLIER MUST DEVELOP AN EXPEDITED DELIVERY MILESTONE PLAN AND WORK WITH GE TO COMPRESS CYCLE TIME WHEN REQUIRED.
14. IF THE SCHEDULE DELIVERY DATE SLIPS DUE TO THE SUPPLIER, IT IS

THE RESPONSIBILITY OF THE SUPPLIER IN REGARDS TO ANY ADDITIONAL COSTS TO RECOVER THE DELIVERY DATE, I.E., WORKING OVERTIME, EXTRA SHIFTS, WEEKENDS, HOLIDAYS, PREMIUM OUTSIDE PROCESSING SERVICES, PREMIUM/ EXPEDITED TRANSPORTATION, ETC.

15. THE SUPPLIER IS TO DOCUMENT AND MAINTAIN A CPD COORD MEMO TRACKING LOG. THE TRACKING LOG IS TO BE SUBMITTED TO GE RESOURCES UPON REQUEST.

16. THE TRACKING LOG IS TO CONTAIN, AT MINIMUM: CPD COORD MEMO TRACKING NUMBER, PART NUMBER, PO NUMBER, COST IMPACT, SCHEDULE IMPACT AND THE CURRENT STATUS.

17. SUPPLIER IS REQUIRED TO UPDATE GE TRACKING SYSTEMS OR TO PROVIDE TO THE GE TRACKING RESOURCE WITH SIMPLE AND CONCISE UPDATES AS REQUESTED/REQUIRED BY THE GE TRACKING RESOURCE.